

Runway 16/34 closure
planned for one month
starting in late July 2017 for
repaving.

Project Schedule

The Construction Safety and Phasing Plan will require the Runway 16/34 closure to occur after fire season and will provide guidance to contractors for sequencing activities to avoid importing materials during the Alaska State Fair. Runway 16/34 closure is planned for about one month starting in late July 2017.




Figure: Rehabilitate Runway 16/34 & Related Improvements